Request for City Council Committee Action
From the Department of Public Works

Date: April 2, 2013

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Referral: Honorable Betsy Hodges, Chair Ways & Means Committee

Subject: Change order to contract C-36139 with US Mechanical for rain leader

disconnect at four parking ramps.

Recommendation:

Approve change order package #1 and authorize appropriate city officials to execute an
amendment to the contract for seven additional work items beyond the bid scope and
one work item deleted from original scope for a total change order amount of ($160)
credit. The final contract total is $192,720

Previous Directives:

September 21, 2012 Resolution 2012R-488- Council approved acceptance of the low
bidder US Mechanical in the amount of $192,880 for OP7662 Storm Sewer Separation

Project.

Prepared by: Bill Prince, Professional Engineer Traffic & Parking Services 673-3901

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenters: Bill Prince, Professional Engineer, Traffic & Parking Services

Reviews

Permanent Review Committee (PRC):

For professional services over $50,000 Approval NA Date
Civil Rights Affirmative Action Plan

For professional services over $50,000 Approval NA Date
Policy Review Group (PRG):

For establishing or changing enterprise-wide

policies Approval NA  Date
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Financial Impact (Check those that apply)
X_ No financial impact - or - Action is within current department budget (If checked, go
directly to Background/Supporting Information)
Action requires an appropriation increase to the Capital Budget
Action requires an appropriation increase to the Operating Budget
Action provides increased revenue for appropriation increase
Action requires use of contingency or reserves
X _ Business Plan: _X _Action is within the plan. ___ Action requires a change to plan.
Other financial impact (Explain):
Request provided to department’s Finance Dept. contact when provided to the
Committee Coordinator

Community Impact
Neighborhood Notification:
City Goals: Comply with city stormwater/sanitary separation requirements
Comprehensive Plan:
Zoning Code: Not Applicable

Background/Supporting Information

The rain leader disconnect project involved work on four parking ramps cited for not conforming
to stormwater/sanitary flow requirements. These ramps were Leamington, Riverfront,
Government Center, and 11" & Marquette. These ramps were bid together due to their similar
project scope and work. The work involved adding or rerouting drains to ensure that drainage in
open and exposed areas is diverted to the storm sewer, and that drains and trenches in
enclosed and covered areas are diverted to sanitary sewer. The work involved significant
concrete and excavation and piping work.

The work has now been completed and all ramps are in compliance. No additional appropriation
is required. The following items were changes from the original bid scope and require
modification to the original contract:

Delete canopies over large fan intakes at Leamington Ramp ($39,043)
Provide galvanized plates underdeck at all new drains all ramps $9,393
Add two additional drains and storm leaders at Riverfront ramp $11,737
Repair ice damage pipe at Government Center $3,432
Change helix drain at 11"&Marquette to route to storm sewer $ 825
Redirect 3” storm pipe to storm riser at Government Center $2,568
Replace corroded and defective drain piping at Gov Ctr $1,290

Replace failed cleanout tees and modify plugs on others-Gov Ctr $9,638

Sum total of change orders $(160)

The project is complete and no further change orders will be required.



